
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

Norfolk Southern Railway Company; the City of Mount 
Olive, Staunton Township; and the State of Illinois, 
Department of Transportation 

Stipulated Agreement regarding improving public safety at : 
the crossings of the Company's track with public highways : 
known as Third North Street, Main Street (CH 16), Second : 
South Street, Third South Street, Poplar Street, and Eighth : 
South Street, all in the city of Mount Olive, and TR 457 in : 
Staunton Township, all located in Macoupin County, 
Illinois, designated as crossings AAR/DOT 480 074P, 
milepost 444.51-WA, M O T  480 075W, milepost : 
444.74-WA; AAFUDOT 480 076D, milepost 444.85-WA, : 
AAFUDOT 480 077K, milepost 444.93-WA, M O T  : 
480 078S, milepost 445.09-WA, AAR/DOT 480 079Y, : 
milepost 445.28-WA, and AAFUDOT 480 084V, milepost : 
447.13-WA, respectively. 

: 

T03-0041 

APPLICATION FOR EXTENSION OF TIME AND 
PETITION FOR SUPPLEMENTAL ORDER 

Comes now Norfolk Southern Railway Company ("NSR"), a party in the above 
proceeding, in support of its Application for Extension of Time and Petition for Supplemental 
Order, and states as follows: 

1. Under the terms of the Commission's Order in this proceeding dated June 4,2003, 
2002, the following work is required: 

A. Third North Street 

a) 
signals and gates controlled by constant warning time circuitry, and thereafter maintain and 
operate the same. 

NSR is to replace existing automatic flashing light signals with automatic flashing light 

b) The city of Mount Olive ("City") is to do some approach work. 



B. Main Street 

a) NSR is to replace existing automatic flashing light signals and gates with automatic 
flashing light signals and gates controlled by constant warning time circuitry, and thereafter 
maintain and operate the same. 

C. Second South Street 

a) 
signals and gates controlled by constant warning time circuitry, and thereafter maintain and 
operate the same. 

b) 

D. Third South Street 

a) 

E. Poplar Street 

a) 
signals and gates controlled by constant warning time circuitry, and thereafter maintain and 
operate the same. 

b) 

F. Eighth South Street 

a) 
signals and gates controlled by constant warning time circuitry, and thereafter maintain and 
operate the same. 

b) 

G. TR451 

NSR is to replace existing automatic flashing light signals with automatic flashing light 

City is to do some approach work. 

NSR is to close the crossing. 

NSR is to replace existing automatic flashing light signals with automatic flashing light 

City is to do some signage, pavement and approach work. 

NSR is to replace existing automatic flashing light signals with automatic flashing light 

City is to do some approach work. 

a) 
warning time circuitry, and thereafter maintain and operate the same. 

b) 
also install two new crossing snrfaces to accommodate the work by Stannton Township 
(“Township”) described next. 

c) 

NSR is to install automatic flashing light signals and gates controlled by constant 

NSR is to raise the level of a siding track so that it is the same level as the main track and 

Township is to do some major approach work. 



2. The Order required that all of the work be completed within eighteen (18) months 
of the Order date, or by December 4,2004. 

3. On September 10, 2003, the Commission approved X-Resolutions for the covered 
NSR work. 

4. By a Supplemental Order dated October 20,2004, in response to a Supplemental 
Petition filed with the Commission, the Commission extended to December 4,2005 the time for 
the completion by City of the City approach work at Third North Street, Second South Street, 
Poplar Street and Eighth South Street. 

5. The Supplemental Order stated that City informed the Commission that NSR had 
already completed all NSR required work at all of the crossings within the city of Mount Olive, 
Third North Street, Main Street, Second South Street, Third South Street, Poplar Street and 
Eighth South Street. This includes the closing of Third South Street. This is an accurate; all 
NSR work within the city of Mount Olive is completed. 

6 .  However, until very recently NSR has not been able to start the process that will 
lead to all of the NSR automatic warning device work and NSR's track and surface work at 
Township's TR 457 crossing because NSR was not sure when the Township was going to begin 
its work. NSR has only just learned that the Township work began within the last few weeks. 
NSR has just started or will quite shortly start its work on the raising of the track, and expects to 
have that work done by December 4,2004. 

7. NSR states that once the Township completes its work at the TR 457 crossing, 
NSR will be able to complete all of its other TR 457 crossing work within four (4) months of the 
date on which the Township completes its work. It may be that the Township will complete the 
Township work by December 4,2004, but NSR cannot be sure. Accordingly, NSR seeks a six 
(6 )  month extension, or until June 4,2005. 

8. NSR will not object to an extension of time by the Township within which to 
complete the Township work at TR 457, if the Township requires the same. 

9. While a previous version of this Application was sent to a few persons on the 
service list on Friday, through a staff error, the Application was not sent to the Commission and 
thus this version of the Application is filed today, and should be treated as the correct version. 



WHEREFORE, NSR prays that the Illinois Commerce Commission enter its Second 
Supplemental Order, extending the time for completing all but its track raising work required of 
NSR at TR 457 under the said June 4,2003 order for an additional six (6 )  months or until June 4, 
2005. NSR prays that the extension and the Second Supplemental Order be granted without a 
hearing. 

Respectfully submitted, 

NORFOLK SOUTHERN RAILWAY 

Thorn& W. Ambler, Attorney for and 
representative of 
Norfolk Southern Railway Company 
Three Commercial Place 
Norfolk, VA 23510 

Dated: November 15,2004 



AFFIDAVIT 

COMMONWEALTH OF VIRGINIA: 

CITY OF NORFOLK 
ss: 

I, Thomas W. Ambler, first being duly sworn upon oath, depose and say that I am 
General Attorney of Norfolk Southern Corporation. Norfolk Southern Railway Company is a 
subsidiary of Norfolk Southern Corporation. Both are Virginia corporations. I have read the 
attached application for Extension of Time and Petition for Supplemental Order and know the 
contents thereof. The said contents are true in substance and in fact, except as to those matters 
stated upon information and belief provided to the undersigned by others, and as to those matters 
I believe the same to be true. 

Given this day at Norfolk, Virginia. 

Subscribed and sworn before me this &day of Novemberx, 2004. 

My commission expires: cwnmissian tMim A4ru 30,2001 



CERTIFICATE OF SERVICE 

I, Thomas W. Ambler, hereby certify that I have served a copy of the foregoing 
Application for Extension of Time and Petition for Supplemental Order upon the 
following, by placing the same in the United States Mail, postage prepaid, on the 15" day 
of November, 2004: 

Address 

Administrative Law Judge 
Review and Examination Program 
Illinois Commerce Commission 
527 East Capitol Avenue - 6th Floor 
Springfield, IL 62701 

Robert S. Berry 
Railroad Section Staff 
Illinois Commerce Commission 
527 East Capitol Avenue - 6'h Floor 
Springfield, IL 62701 

Dorothy Beyer 
Clerk 
Staunton Township 
200 E. Yd Street 
Staunton, IL 62088 

Brent A. Cain 
Attorney 
Bertinetti & Cain 
227 E. First Sonth Street 
Carlinville, IL 62626-0645 

Robert Caldieraro 
Highway Commissioner 
Staunton Township 
P. 0. Box 133 
Staunton, IL 62088 

John Goldacker 
Street Commissioner 
City of Mt. Olive 
200 E. Main St. 
Mt. Olive, IL 62069 
E-Mail: gesDiclOctnet.ne1 
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V. A. Modeer 
Director of Highways - IDOT 
ATTN: Jeff Harpring, Room 205 
2300 South Dirksen Parkway 
Springfield, IL 62764 

Thomas Spears 
Mayor 
City of Mount Olive 
200 E. Main Street 
Mount Olive, IL 62069 - 1704 

Raymond Spudich 
Supervisor 
Staunton Township 
514 W. 5th Street 
Staunton, IL 62088 

Cathy Teetor 
Clerk 
City of Mount Olive 
200 E. Main Street 
Mount Olive, IL 62069 - 1704 

Service List Entries: 10 

-1 L-%kL 
Thomas W. Ambler 
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